UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: April 10, 1385

SUBJ: andard Scrap Metal/Chicago International Exportling Site Folluticn

FROM: Steve Faryan, U..35. EPA Region V QOSC

TG : D. Dietrich, U.5. EPA, OSWER E. Karl, Branch Chief, EERBE
J. Cisnercs, Section Chief, ESS, D. Bruce, Chief R3-2
K. Lindland, OEC, D. Kimbrough, OPA, T. Krause/Mark Weber, IEFA
D. Inman, Dept. of the Environment, D. Herne, U.3. Dept. of Intericy

POLREF NO: POLREP 18 EPA Region § Records Ctr.

11 BACKGROUND AR

Refer to POLREF # 1 231938

III SITE INFORMATION
Refer to POLREP # 1

1V RESPONSE INFORMATION
A. Situation
1. Current Situation

See POLREP #1

Removal Activities (April 1, 1335 thru April 7, 13235

EFCS completed decontaminating the intericor of Main Yard building.
Shovels were used to remove seil and FIuff after which thes interior was
vaouumed with vaocuoum pumgs. ERCS assisted CIE in moving material cuft of the
building in order to complete vacuuming and decontaminating the building.

x Crew continue loading the rail car with scil and fluff removed from the
Main Yard building.

* CIE continued layving conzcrete pad in the ncorthern section of the Main
Yard west of the high concrete pad.

* Chicago International Export (CIE) continued shredder operations during
this week.

¥ Grab sample results of 2 copper fine piles (located inside the Main Yard
building) showed 5.2 mg/kg (MYK10) & 78 mg/kg PCBs (MYL10). Sample result
of the main building trench material indicated 230 mg/kg PCBs.

¥ These copper fine piles were sampled again on 3/31/95. These composite
samples showed 125 mg/kg (MYK10) & 380 mg/kg PCBs (MYL10).

* CIE loaded the copper fine piles on 4/4/85 into a shipping container. TAT
collected @ sample from the trailer while CIE was loading copper fines.
This Sample result showed 29 mg/kg PCBs.

x 0SC met with CIE owners on 4/7/35. During this meeting, CIE informed that
they will start clearing areas east of the building in Main Yard for ERCS
to begin work. ERCS work will be limited by the work space made available
by CIE. ERCS work may be regquired to shut down until the time CIE completfes
clearing out work areas.

* No high volume air sampling was conducted last week.
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3. Enforcement

The Noranda Copper Smelting facility would not accept the Cu fine materizl
that is contaminated with PCBs. Noranda and the Ministry for Environment
Canada will not accept any material greater than 50 ppm PCBs. Analytical
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resuits indicated that FCE levels of ths Ju fins weres 250 pom.

CIE has Tailed to move material from building and from Area B 10 the times:
agresd upon by the .3, EFPA and CIE s attorney. The LU.5. EFA will move =k
material using ERCS equipment

A letter of non-compliance was sent to CTIE and their attornsy con March
21,1335, CIE is currently violating both Section 106 U“¢13T911¢ Jrders

Whllh crder the on-going removal activities and
oo -

the facility te cease releases of PCE from the

separatcors, including sampling »f waste streams.

B. Planned Removal Activity

Rafer tz POLREP 1 through 17

C Next Steps

¥ Complete back filling opszsrations of West Yard

¥ Continue transportaticen and disposal of contaminated scoil and debris

¥ Continue High Volume Air Sampling for lead and total suspendad
particulates when visible emiszsions are detected

¥ Collect samples from the shredded material, baghouse, and pre-ghredded

material.

* Clear debris, motors, copper fires and debris from Area B & O
* Dispose of contaminated debris and soil at a TECA Landfill
D Key Issues
¥ Monitor compliance with the Unilateral Administrative Order fo
Chicags Internatiaonal Exporting to cease releases PCRgs from the
shredding and gravity separator operations
CJO5T INFOFMATION (as of 04,/07/395)
CQET CEILING

ERTS F 2,214, 14¢ BT U300, 200

TAT 3 IG5, AT3 ¥ 180,000

T.5. EFA 3 =7,11F I 100, No0
Vi DISPOSITION OF WASTES
X A total of 100 rail cars have been zhipped off-site for an estimat=a
total of 3,000 tons. No wasts disposgal shipmant occurred this weslk.
* Five tankpr loads approximating 293,800 gallons of UST contents arnd wat:
collectzd from the UST excavated aresz have been shipped to Safety Clean
{(Breslube; as of 1/20,/35 for disposal



